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1. CABLING AND RACK FACTORY STANDARDIZATION MISSION STATEMENT 

 
In order to allow Davis-Bacon forces and/or SNS technicians to provide efficient installation and 
checkout during construction and maintenance during operation, the cabling and rack fabrication program 
will provide  
 
Appropriate project-wide requirements, design criteria and standards 
Appropriate installation standards 
Identification of cables, connectors and rack equipment for which common procurements would provide 
benefit 
Arrangement of Basic Ordering Agreements (BOA), task order based contracts, or other appropriate 
procurement mechanisms for the equipment in item c. 
 
The basic approach to be used is as follows: 
 
The existing BOA for the project standard rack configuration and color scheme will be used by all 
laboratories and subcontractors for procurement of racks. 
 
A task order based contract for single supplier of rack fabrication (assembly, installation of electronics 
and checkout) will be established and used where applicable. 
 
Cabling within racks will be procured as part of rack fabrication contracts. Spare cabling to support 
maintenance and testing in the RATS building will be procured by SNS. 
 
Cabling needed by Conventional Facilities construction contractors will be procured as part of 
construction contracts. Cable specifications will be provided by the AE. 
 
Technical Systems cabling will be procured by SNS except for special cases such as: 
 
Cabling that is being provided by equipment suppliers as part of laboratory procurements of equipment 
(for example the cabling for Rf transmitter equipment in the Linac) 
Cabling already in use at laboratories (such as most of the Front End system cabling) 
Laboratory expertise is needed to insure proper characteristics are obtained,  
Existing laboratory or conventional facilities construction manager (CM) contracts provide a procurement 
advantage 
 



 

Cable count overview Rev 5 Cable Count Overview 5/25/01
 Site Communications FELK Ring Buildings Target & Dumps 

(1) 

Linac (RF, Magnet Pwr, Vacuum, Diagnostics, Controls, 
etc.)

0 10,000 0 0 

Ring (RF, Magnet Pwr, Vacuum, Diagnostics, Controls, etc.) 0 0 6,000 0 

Target Systems 0 0 0 1,000 

Global Controls 80 1,500 500 100 
Personnel Protection System (PPS) 30 150 250 400 

CF (Lighting, Power, Fire Alarm, CF Controls, Security, 
Office Network, etc.)

40 500 150 200 

Total 150 12150 6900 1700 

(1) Cables not listed at present. Estimates are based on equipment being served. 
Note: Cabling for instruments is not included because most cabling is part of the instrument itself.  
Backbone data service is provided. 

 
 
 

2 


